

WEEK	TODO	OWNER	TIME ESTIMATE	DEADLINE	STATUS
10	Refactor HTML	Helen	4h	3/6	TODO
10	Bug fixes CSS	Pavel	5h	3/6	TODO
10	Insert final images	Helen	1h	3/6	TODO
10	Insert final content (menu+home)	Henry	3h	3/6	TODO
8	image slider on homepage (JS)	Helen	2h	3/5	TODO
7	Collection of content (pics)	Pavel	2h	3/4	waiting for content
7	Collection of content (copy)	Helen	2h	3/4	waiting for content
7	Nav bar + hover animations	Henry	1h	2/21	completed
7	code skeleton for specials page	Pavel	2h	2/21	completed
	code skeleton for contact page	Henry	2h	2/21	completed
8	set up JSON file for specials	Henry	1h	2/27	no longer needed
8	code footer for desktop and mobile	Pavel	2h	2/27	completed
8	create accordion menu + add content	Pavel	2h	2/27	completed
8	add content to specials page	Pavel	1h	2/27	not begun

8	insert contact info and connect google maps	Henry	1h	2/27	not begun
---	--	-------	----	------	-----------